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FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM 

OVERSIGHT AND MONITORING COOPERATIVE AGREEMENT 

4th Quarter: October Through December 2015 Report 
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Missouri Department of Natural Resources 

FUSRAP Staff and Contact Information 

 

Florissant FUSRAP Project Staff           Contact Information 

Daniel Carey daniel.carey@dnr.mo.gov 

FUSRAP North County and St. Louis Downtown  314-877-3047 
Site Project Coordinator (Florissant Field Office) 

Rita Alexander rita.alexander@dnr.mo.gov 

Florissant Field Services Manager 314-877-3046  

 

Ben Moore, PE             ben.moore@dnr.mo.gov 

Florissant Office Lead Engineer            314-877-3250 

 

Jefferson City Project Staff            Contact Information 

David J. Lamb david.lamb@dnr.mo.gov 

Director – Hazardous Waste Program  573-751-3176 

Branden Doster, PE branden.doster@dnr.mo.gov 

Federal Facilities Section Chief 573-526-2739 

Tiffany Drake, PE tiffany.drake@dnr.mo.gov 

Remediation and Radiological Assessment Unit Chief  573-526-9830 

Patrick Anderson, PE patrick.anderson@dnr.mo.gov 

Environmental Engineer 573-751-3087 
(FUSRAP technical support, document coordinator  
and records management, other projects) 

Jennifer Lamons jennifer.lamons@dnr.mo.gov 

Community Involvement Coordinator 573-522-1540 
 

 

Missouri Department of Natural Resources 

Contact Information 

Hazardous Waste Program Florissant Field Office 
P.O. Box 176 917 N. Hwy. 67 Suite 104 
Jefferson City, MO  65102-0176 Florissant, MO  63031 
573-751-3907 314-877-3250 
573-526-5268 FAX 314-877-3254 FAX 

COVER PHOTO: St. Louis Downtown Sites - Soil excavation at Plant 6/building 101. This work is currently expected to be 

completed mid-2016. 
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History of the Formerly Utilized Sites Remedial 

Action Program Sites 
The St. Louis Downtown Site (SLDS) processed uranium for the nation’s early atomic energy program.  In 1946, 
the U.S. Department of Energy’s (DOE) predecessor agencies began utilizing the St. Louis Airport Site (SLAPS) 
as a storage area for radioactive wastes and processed residues, the majority of which originated at the SLDS.  
Methods of storage at the SLAPS included both uncovered bulk storage piles and materials containerized in 
drums.  In 1966 the materials at the SLAPS were sold by the Atomic Energy Commission (AEC) and were 
shipped to a facility at 9200 Latty Avenue (Futura), where the majority of the material was dried and shipped to 
out-of-state processing facilities.  8,700 tons of radioactively contaminated barium sulfate processed waste were 
mixed with 39,000 tons of soil and disposed of at West Lake Landfill in 1973.  (West Lake Landfill is being ad-
dressed separately from the FUSRAP.) 
 

Processing, transportation, storage, and management practices during the above-stated period led to the contami-
nation of the three major FUSRAP sites:  SLDS, SLAPS, and the Hazelwood Interim Storage Site (HISS)/Futura, 
with the latter two sites being placed on the National Priorities List (NPL) in 1989.  In addition, approximately 78 
contaminated vicinity properties have been identified as SLAPS Vicinity Properties (VPs).   
 
On Oct. 13, 1997, the Energy & Water Appropriations Bill transferred the responsibility for the remediation of 
FUSRAP properties from the DOE to the U. S. Army Corps of Engineers (USACE). The total volumes of con-
taminated soils, sediments and debris at St. Louis FUSRAP sites were estimated to have been about 1.1 million 
cubic yards. USACE has already excavated more soil than was originally estimated. 
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St. Cin Park in Hazelwood - Additional excavation in the basketball court area.  USACE contractors continued exca-

vating several areas within the park after additional sampling identified adjacent areas that required remediation.  

USACE expects to complete remediation in the park during the first calendar quarter of 2016.  The City of Hazel-

wood has closed the park to the public until remediation is completed.    

Insert photograph here… 



Status of Work Completed This Quarter by USACE 
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MAJOR AREA SPECIFIC SITES WORK DESCRIPTION 

North County (NC) SLAPS Vicinity Properties 

 

Remediation work at St. Cin Park along Coldwa-
ter Creek continued. Sampling of Coldwater 
Creek between Frost and St. Denis Bridge con-
tinued, including additional sampling at Cades 
Cove and some other residences and businesses 
along the creek. Sampling of residential lawns in 
the St. Cin Park area continued. The volume of 
soil removed from the vicinity properties this 
quarter was about 1,990 yd3. 

 

North County (NC) 
HISS/Futura and Latty 

Ave. Vicinity Properties 

 

Most remediation work has been completed and 
no additional soil or debris was shipped during 
the quarter.  

 

Saint Louis Downtown Sites 

(SLDS) 

Saint Louis Downtown Site 

and Vicinity Properties 

Building 101 excavation at Plant 6 West Half 
continued during the quarter.  Additional sam-
pling for a remedial investigation addendum for 
the SLDS was being considered. The volume of 
soil removed from SLDS in this quarter was 
about 6,307 yd3. 

NON-SITE SPECIFIC  

Six utility support operations were undertaken by 
the USACE during the quarter.  The total vol-
ume of soil and debris removed this quarter for 
the entire St. Louis FUSRAP project was about 
8,297 yd3.  (For reference, about 36,835 yd3 of 
material was removed from all St. Louis 
FUSRAP project sites. during Federal Fiscal Year 
2015 ) 



Work Performed by Department Personnel 

DOCUMENT REVIEWS 

The Missouri Department of Natural Resources’ (department) Federal Facilities Section (FFS) provides technical 
review on major decision documents, work plans, pre-design investigation reports, remedial designs, and post-
remedial action reports.   

Comments on document content are submitted to the USACE for response and become part of the public record.  
Listed below are documents reviewed by the Department during this quarter and documents previously reviewed 
for which some resolution of comments is pending.  

1. “Third Five year Review Report for the FUSRAP St. Louis Sites,” Revision 0,  dated  

 August 17, 2015. 

The department reviewed the draft version of this document. At our request the Missouri Department of 

Health and Senior Services (DHSS) also reviewed the document. Department comments were transmitted 

to USACE on Feb. 27, 2015.  The department requested more specific information on utility and property 

owner outreach. We also asked for more frequent contact of entities to prevent miscommunications re-

garding status of properties. We asked that the document include consideration of interim institutional 

controls use. The department also recommended adding information on current property status to the ta-

bles of properties, and expanded discussions in several sections. We asked for USACE to consider publish-

ing this report on the FUSRAP web pages.  DHSS requested that USACE update risk factors in their mod-

els consistent with the latest USEPA guidance. USACE considered and responded to comments on the 

draft version of this document. USACE responses to the Department and DHSS comments were accepta-

ble.  
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Years and quarters on this chart are based on the Federal Fiscal Year (FFY).  For example, FFY 2015 is October 1, 2014, 
through September 30, 2015. 

Insert photograph here… 
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DOCUMENT REVIEWS (CONTINUED) 

 

2. “Remedial Design/Remedial Action Work Description Duchesne Park,                        

 Supplement Number 4 to the Remedial Action Work Plan Coldwater Creek Properties; 

 FUSRAP North St. Louis County Sites,” Revision B, dated October 5, 2015. 

The department requested advance notification prior to backfill. This will allow us to collect independent 

samples of survey units as they are completed. Our comment was transmitted to USACE on Nov. 18, 

2015.  
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USACE operations at St. Cin Park in Hazelwood.  This is a view of completed, partially backfilled, excavation areas 

and a black fabric barrier segregated area that must be excavated in the near future, once the trees are removed. 



SITE OBSERVATIONS 

Field personnel conduct site visits to observe and document the status of remedial actions, environmental moni-

toring, contaminant migration prevention and pre-design investigations.  USACE personnel are immediately noti-

fied of findings, and reports are filed for public record. 

 

The following site visits were conducted on these dates during this quarter: 

SAMPLING 
Samples are obtained by department personnel and shipped to a NELAC certified contract laboratory for analysis.  

The purposes of sample collection include confirmation of results from USACE remedial actions, storm water 

controls/treatment, and investigating locations of potential concern. 

Department of Natural Resources St. Cin Park Confirmation Sampling 

The department obtained 2 confirmation soil samples from completed excavations in St. Cin Park. These samples 

were taken on Oct. 5. The samples have been analyzed, and analytical results are available upon request. Laborato-

ry analysis did not detect any contaminant concentrations above project remediation goals. USACE backfilled 

these completed areas and remediation at other survey units in the park continued during the quarter.  

Department of Natural Resources Bi-Annual Coldwater Creek and Quarterly FUSRAP Ground-

water Monitoring Well Sampling 

The department obtained 8 sediment split samples and 8 water split samples of Coldwater Creek at locations be-

tween SLAPS and St. Denis Bridge during USACE bi-annual sediment and surface water testing on Oct. 20 and 

Oct. 21. The samples have been analyzed, and our results are available upon request. No contamination above 

FUSRAP project remediation goals was found. We also obtained groundwater monitoring split samples at 6 loca-

tions during the quarterly groundwater monitoring on Nov. 18 and Nov. 19. The samples have been analyzed, and 

our results are available upon request. Our sample results will be compared with USACE results, when their infor-

mation becomes available. 

COMMUNITY RELATIONS 

Department personnel are available for questions, requests for information or as a means of submitting comments 

and concerns.  It is our goal to encourage community involvement and ensure that the concerns of the citizens of 

Missouri are addressed.  Special requests regarding field oversight, research and presentations are welcome.  Con-

tact the Federal Facilities Section at (573) 751-3907 for assistance. 
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SPECIFIC SITES OCTOBER NOVEMBER DECEMBER 

North County Sites 

(HISS/Futura, SLAPS, and 

Vicinity Properties) 

1, 2, 5, 7, 13, 26, 20, 21, 27, 

28  

18, 19 9, 16, 28 

SLDS 13  9 



OVERSIGHT COMMITTEE 

The St. Louis Oversight Committee meets periodically to get updates on current remediation work, discuss the 

history of the sites, to be briefed on USACE future plans and provide community feedback to USACE.  The St. 

Louis Oversight Committee last held a public meeting on August 20, 2015, 6-8 PM at the Hazelwood Civic Center 

East, 8969 Dunn Road, Hazelwood.  USACE gave a briefing, St. Louis County Health Department gave an update 

on their efforts regarding Coldwater Creek health concerns, department staff presented St. Ferdinand Park sam-

pling results which showed no contamination of surface soil above FUSRAP remediation goals at 11 locations 

near Coldwater Creek. Community activist Kim Visintine presented an update regarding the informal self-report 

health survey of area residents. The next public meeting of the committee will be Feb. 17, 2015 from 6 PM to 8:30 

PM at James J. Egan Civic Center, 1 James J Egan Drive, Florissant.  A current contact for the St. Louis Oversight 

Committee is Carl Chappell at (Cfchappell@sbcglobal.net). 

 

UPCOMING U.S. AGENCY FOR TOXIC SUBSTANCES AND DISEASE REGISTRY

(ATSDR) OPEN HOUSE ON COLDWATER CREEK HEALTH ASSESSMENT 

ATSDR will hold a second public Open House and poster session on Jan. 26, 2-8 PM at the Jamestown Bluff 

Branch of the St. Louis County Public Library, 4153 N. Highway 67 in Florissant. The Agency for Toxic Substanc-

es and Disease Registry (ATSDR), invites residents living near Coldwater Creek to attend the second in a series of 

open houses. This Open House is formatted as a “listening session” for ATSDR staff to gather information and 

health concerns from local Coldwater Creek residents. Residents will learn about the status of the ATSDR 

Coldwater Creek Public Health Assessment (PHA) being conducted and details about the PHA process. Residents 

will have the opportunity to meet scientists, ask questions, and discuss their potential exposure concerns. For more 

information about ATSDR’s Coldwater Creek Public Health Assessment in St. Louis, MO, community members 

can call 1-800-CDC-INFO (232-4636) or visit www.cdc.gov/info.  This meeting will be held before this quarterly 

goes to print, but more open houses are planned by ATSDR in the near future. 

 

REGULATORS COORDINATION MEETINGS 

Personnel from USEPA, USACE and the department periodically meet in person and by conference call to discuss 

site status, document schedules, landowner assistance projects and other similar issues.  These coordination meet-

ings are beneficial, as they keep the parties informed of site status, allow for discussion of cleanup issues, and pro-

vide coordination of agency activities as they relate to cleanup of the sites.  A meeting was held on Oct. 28 during 

this quarter. 

 

 

 

 

 

9 



USACE REMEDIAL ACTIONS  

NORTH COUNTY ST. LOUIS DOWNTOWN SITE 

 Characterization sampling of Pershall Rd. 

was on hold during the quarter. Remedia-

tion at St. Cin Park in Hazelwood contin-

ued. 

 Plant 6 (Mallinckrodt) excavation of soils 

underlying building 101 continued during 

the quarter. 

 Characterization sampling of Coldwater 

Creek between Frost Ave. and St. Denis 

bridge continued. Sampling of residential 

lawns near St. Cin Park continued.         

 Utility supports within the SLDS record of 

decision boundaries were completed during 

the quarter. 

 Characterization and sampling of businesses 

and residential areas adjoining Coldwater 

Creek continued during the quarter. 

 USACE evaluated additional sampling to 

complete a remedial investigation addendum 

to fill data gaps for the Inaccessible Soils 

Operable Unit Group 2 properties record of 

decision (ROD) and proposed plan. 

The department obtained split samples from USACE during their contractor’s bi-annual sampling of Coldwater 

Creek sediment and surface water on Oct. 20 and Oct. 21. This bi-annual sampling is done to ensure contami-

nation from upstream USACE excavation areas is not  impacting the creek.  
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Site Activities This Quarter 



Tasks and Goals for Next Quarter 
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St. Louis Downtown Sites - Another view of soil excavation at Plant 6/Building 101. This work is currently expected to 

be completed mid-2016. 

NORTH COUNTY ST. LOUIS DOWNTOWN SITE 

 USACE characterization sampling of 

Coldwater Creek between Frost Ave. and St. 

Denis bridge and residences along Coldwa-

ter Creek will continue. 

 USACE remediation of DT-2 (City Proper-

ty) may continue. This work is currently ex-

pected to be completed in mid-2016. 

 USACE Pershall Road characterization sam-

pling may be completed. Banshee Rd. addi-

tional verification sampling may begin. 

 USACE Plant 6/Building 101 area soil exca-

vation will continue. This work is currently 

expected to be completed mid-2016. 

 USACE will continue remediation at and 

near St. Cin Park adjacent to Coldwater 

Creek.  

 Support of utility excavation activities  at the 

St. Louis Downtown Sites will continue. 

 USACE may begin work at Duchesne Park 

or the Archdiocese Property in Florissant 

during the next quarter if the St. Cin Park 

remediation is completed. 

 Additional sampling locations for a remedial 

investigation addendum may be identified 

and sampled to fill data gaps for the Inac-

cessible Soils Operable Unit Group 2 prop-

erties ROD and proposed plan. 

Insert photograph here… 



DOCUMENT REVIEWS 

Review of the following documents and data are anticipated during the next quarter. 

NORTH COUNTY 

 Futura Environmental Covenant Draft 

 Coldwater Creek Frost to St. Denis Pre-Design Investigation Report 

 Latty Avenue Pre-Design Investigation Report 

 Pre-Design Investigation Report and Remedial Design/Remedial Action Work Description Palm 

Drive adjacent to Coldwater Creek 

ST. LOUIS DOWNTOWN SITE 

 ESD for Kiesel Hall Street Area Expansion 

 Kiesel Riverfront Property Post Remedial Action Report 

 

SITE OBSERVATIONS AND SAMPLING 
Our on-going role in providing site observations and sampling investigations will continue as per previous quar-

ters. 

 

DEPARTMENT PROJECTS 

Staff will continue to work on committees affiliated with long-term stewardship (LTS), Groundwater and the 5-

year review. 

 

LONG-TERM STEWARDSHIP 

Long-term stewardship applies to sites and properties where long-term management of contaminated environmen-

tal media is necessary to protect human health and the environment over time.  This generally includes the estab-

lishment and maintenance of physical and legal controls, implementation contractors and authorities, accountabil-

ity mechanisms, information and data management systems, and other resources. Long-term stewardship will be 

required for areas of inaccessible contamination at both the North St. Louis County and Downtown Properties 

located under roads, railroads, buildings and other similar structures deemed by the current owners to be vital or                

in-use.  Institutional controls will also be required for portions of the Downtown Properties where remediation 

goals are deemed suitable for industrial uses. It is expected that some combination of these physical barriers, deed 

restrictions on properties,  and other controls will be needed for properties with contamination left in place. Com-

pletion of the project is expected by 2020; this will be followed by a two-year transitional period to transfer re-

sponsibility from the USACE to the U.S. Department of Energy.   
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Financial Reporting 
The department’s Hazardous Waste Program submits a financial report separate from this document.  The report 

includes costs incurred during the reporting period with request for reimbursement forms. 

 

Status of Work Completed This Quarter 
* USACE Cooperative Agreement funds were not used for all of the staff listed as participating in this training, conference, or meeting. 
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TRAINING, CONFERENCE OR MEETING DATES DEPARTMENTAL STAFF 

USACE - Missouri DNR Cooperative Agreement 

Meeting 
10/7 Carey, Moore, Drake 

ATSDR Site Visit and Meetings on Coldwater Creek 10/28 Carey, Drake 

Coldwater Creek Community Meeting with State Sena-

tor Walsh 
11/6 Carey, Moore 

ATSDR Coldwater Creek PHA Open House 12/2 Carey, Lamons 

USACE FUSRAP Public Meeting 12/9 Carey, Moore, Drake, Lamons 

Computer Security Training  10/22, 11/26, Carey, Alexander, Moore* 

Regulator Conference Calls, Bi-Weekly Meetings 10/28 
Carey, Drake, Anderson, Moore, 

Alexander 


